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ESTIMATE RUN 09/17/2007

ESTIMATE SUMMARY 13:24:19
CONTID: C15967 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 15967-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 39.5 DAYS TIME ALLOW: 54 WORK DAYS
SH 9 - FAIRPLAY TO ALMA PERCENT TIME: 73.15 ORIG TIME ALLOW: 54 WORK DAYS
PROJECT NO: STA0091-030
SH 9 - FAIRPLAY TO ALMA
NAME OF ROAD: 009cC
PROJECT COUNTIES: PARK, REGION 1
CONTRACTOR:
FISHER SAND & GRAVEL CO. dba SOUTHWEST ASPHALT PAVING PAY PERIOD ENDING 09/17/2007 DATE TIME STARTED 06/29/2007
P O BOX 1034 DATE LET 03/22/2007 DATE WORK BEGAN 06/29/2007
DATE AWARDED 03/27/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/11/2007 DATE ACCEPTED
DICKINSON ND 58602-10.7014569184 DATE NOTICE TO PROCEED 06/29/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,794,411.39 PARTICIPATING $ 1,595,455.92 S 1,081,528.70
AWARD PROJECT AMT: $  1,832,020.35 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 88.91% TOTAL EARNINGS 1,595,455.92 1,081,528.70
FUNDS AVAILABLE: $ 198,955.47 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,595,455.92 1,081,528.70
TOTAL CLAIMS: $ 0.00 RETAINAGE -27,480.31 -15,002.09
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,567,975.61 1,066,526.61
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,567,975.61 1,066,526.61
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,066,526.61

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00090
0010 202-00204
0015 202-00206
0020 203-00060
0025 203-00100
0030 203-01500
0035 208-00002
0040 208-00045
0045 208-00051
0050 208-00200
0055 212-00006

C15967

15967-BID

STA0091-030

ITEM
DESCRIPTION

REMOVAL OF DELINEATOR

REMOVAL OF CURB, GUTTER AND SIDEWALK

REMOVAL OF CONCRETE CURB RAMP

EMBANKMENT MATERIAL (COMPLETE IN PLACE)

MUCK EXCAVATION

BLADING

EROSION LOG (12 INCH)

CONCRETE WASHOUT STRUCTURE

STORM DRAIN INLET PROTECTION (TYPE 1)

EROSION CONTROL SUPERVISOR

SEEDING (NATIVE)

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION

0003
CURRENT
QUANTITY/
UNITS
UNIT PRICE

120.000
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2.50000
40.000
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43.10000
23.000
SY
52.60000
263.000
cY
8.50000
0.000
cY
26.20000
50.000
HOUR
85.00000
310.000
LF
3.35000
1.000
EACH
550.00000
22.000
LF
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1.000
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6,700.00000

0.700
ACRE

1,225.00000

PREV QTY/

QTY THIS PERIOD

QTY TO DATE
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0.000

4.000
8.000
12.000
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PCN: 15967-BID ESTIMATE RUN 09/17/2007
PROJECT: STA0091-030 ESTIMATE NO: 0003 13:24:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 212-00032 SOIL CONDITIONING 0.700 0.000
ACRE 0.000 0.00
3,630.00000 0.000 0.00
0065 213-00002 MULCHING (WEED FREE HAY) 0.700 0.000
ACRE 0.000 0.00
1,275.00000 0.000 0.00
0070 213-00061 MULCH TACKIFIER 600.000 450.000
1B 0.000 0.00
1.90000 450.000 855.00
0075 304-06007 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000
cY 0.000 0.00
37.70000 0.000 0.00
0080 307-00000 HYDRATED LIME 165.590 165.590
TON 0.000 0.00
135.25000 165.590 22,396.05
0085 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000 0.000
TON 0.000 0.00
82.40000 0.000 0.00
0090 403-34731 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-34) 9,433.010 0.000
TON 9,433.010  649,462.74
68.85000 9,433.010 649,462.74
0095 403-34721 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 4,479.000 0.000
TON 4,478.700 274,768.25
61.35000 4,478.700 274,768.25
0100 406-09500 COLD BITUMINOUS PAVEMENT (RECYCLE) 58,000.000 58,000.000
sy 0.000 0.00
2.65000 58,000.000 153,700.00
0105 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 7,889.000 0.000
GAL 7,889.000 9,861.25
1.25000 7,889.000 9,861.25
0110 411-90010 ASPHALT REJUVENATING AGENT 68,405.000 68,405.000
GAL 0.000 0.00

2.40000 68,405.000 164,172.00
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PCN: 15967-BID ESTIMATE RUN 09/17/2007
PROJECT: STA0091-030 ESTIMATE NO: 0003 13:24:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 608-00000 CONCRETE SIDEWALK 16.000 0.000
sy 16.000 1,749.60
109.35000 16.000 1,749.60
0120 608-00010 CONCRETE CURB RAMP 34.000 0.000
Sy 34.000 8,299.40
244.10000 34.000 8,299.40
0125 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 22.000 0.000
LF 22.000 1,735.80
78.90000 22.000 1,735.80
0130 612-00046 DELINEATOR (FLEXIBLE) (SPECIAL) (TYPE I) 86.000 0.000
EACH 0.000 0.00
57.20000 0.000 0.00
0135 612-00048 DELINEATOR (FLEXIBLE) (SPECIAL (TYPE III) 36.000 0.000
EACH 0.000 0.00
63.30000 0.000 0.00
0140 614-00011 SIGN PANEL (CLASS I) 9.000 0.000
SF 0.000 0.00
32.50000 0.000 0.00
0145 614-00012 SIGN PANEL (CLASS ITI) 9.000 0.000
SF 0.000 0.00
37.70000 0.000 0.00
0150 614-01512 STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 33.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
0155 614-01522 STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 3.000 0.000
EACH 0.000 0.00
95.90000 0.000 0.00
0160 614-01585 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 12.000 0.000
LF 0.000 0.00
36.90000 0.000 0.00
0165 614-01588 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (SLIPBASE) 1.000 0.000
EACH 0.000 0.00

211.40000 0.000 0.00
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PCN: 15967-BID ESTIMATE RUN 09/17/2007
PROJECT: STA0091-030 ESTIMATE NO: 0003 13:24:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 627-00005 EPOXY PAVEMENT MARKING 400.000 0.000
GAL 0.000 0.00
75.25000 0.000 0.00
0175 627-00012 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,118.000 348.000
GAL 770.000 35,882.00
46.60000 1,118.000 52,098.80
0180 630-00000 FLAGGING 2,500.000 477.000
HOUR 102.000 1,662.60
16.30000 579.000 9,437.70
0185 630-00007 TRAFFIC CONTROL INSPECTION 42.000 12.000
DAY 3.000 256.20
85.40000 15.000 1,281.00
0190 630-00012 TRAFFIC CONTROL MANAGEMENT 64.000 13.000
DAY 4.000 1,640.00
410.00000 17.000 6,970.00
0195 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 3.000
EACH 2.400 228.00
95.00000 5.400 513.00
0200 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 35.000 14.500
EACH 15.200 2,128.00
140.00000 29.700 4,158.00
0205 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 2.000
EACH 5.200 832.00
160.00000 7.200 1,152.00
0210 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000 0.000
SF 0.000 0.00
38.50000 0.000 0.00
0215 630-80355 PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.800 10,200.00
12,750.00000 1.800 22,950.00
0220 630-80360 DRUM CHANNELIZING DEVICE 50.000 0.000
EACH 0.000 0.00

30.00000 0.000 0.00
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PCN: 15967-BID ESTIMATE RUN 09/17/2007
PROJECT: STA0091-030 ESTIMATE NO: 0003 13:24:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80363 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000
EACH 0.000 0.00
70.00000 0.000 0.00
0230 630-80380 TRAFFIC CONE 300.000 150.000
EACH 120.000 1,080.00
9.00000 270.000 2,430.00
0235 700-70010 F/A MINOR CONTRACT REVISIONS 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 25,600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70016 F/A FUEL COST ADJUSTMENT 7,362.000 39.150
FA 7,321.990 7,321.99
1.00000 7,361.140 7,361.14
0250 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0280 626-00000 MOBILIZATION 1.000 0.492
LS 0.328 65,324.48
199,160.00000 0.820 163,311.20

CAT 0200 CURRENT AMT § 1,771,149.39 $1,081,528.70$ 1,572,193.92
CAT NO0400 CONSTRUCTION ENGINEERING

0265 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00

12,962.00000 1.000 12,962.00
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ESTIMATE RUN 09/17/2007

ESTIMATE NO: 0003 13:24:19
CURRENT PREV QTY/ AMOUNT
QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CONSTRUCTION ENGINEERING
FIELD LABORATORY 1.000 1.000
EACH 0.000 0.00
7,950.00000 1.000 7,950.00
SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,350.00000 1.000 2,350.00
CAT 0400 CURRENT AMT 23,262.00 $ 0.00s 23,262.00

PROJECT TOTAL

CURRENT AMT

1,794,411.39 $1,081,528.70 $

1,595,455.92



